
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:43 AM
Run date

Time

Reviewer: Jefferson, Paul 04-Feb-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 290 Date: 07-Mar-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 545

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cold with wind

•Read email string about the containers in the storage yard that will be used for the UC Davis mockup .
Visited the site and observed that the equipment will need to be moved. According to an email from Darryl
Schram, the equipment will begin to be moved today.
•Reviewed Submittal 884R08 – Seismic Expansion Joint Details. Sent email to Eric Blue with questions.
Finalized response to Sub 884R08. Was unable to send out today.
•1400 hrs Staff Meeting
•Actioned response to RFI2348R01 to Bill Casey, Karen Wang, and Paul Jefferson.
•Field work ran until 1730 hours. Unable to finish pulling 11W to 10W. See Thanh Le’s diary for details.

Accrued 2 hours of overtime documenting and covering the Contractor’s hours.
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